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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Administrative Office of the Courts

07/23/2009

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2009-3(July)

Judicial Branch/AOC

Adair County Adair In Construction2004-2006 75 07/31/09

Allen County Allen Design/Phase A2008-2010

Boyd County Boyd Complete/In Warranty2004-2006 100 06/30/09 05/11/09

Bracken County Bracken Other2008-2010
Comments: Site selection

Breckinridge County Breckinridge Design/Phase C2006-2008

Bullitt County Bullitt Complete/Not Closed Out2000-2002 100 05/31/07 05/31/07

Campbell County Campbell Design/Phase C2006-2008
Comments: Bidding

Carlisle County Carlisle Design/Phase C2008-2010
Comments: Bids received

Fleming County Fleming Design/Phase C2006-2008

Franklin County Franklin Design/Phase A2006-2008

Gallatin County (Project Pool) Gallatin Complete/Not Closed Out2004-2006 100 04/30/08 04/30/08

Garrard County Garrard Design/Phase C2006-2008

Grant County Grant In Construction2004-2006 70 11/30/09

Grayson County Grayson Complete/In Warranty2004-2006 100 05/29/09 06/15/09

Green County Green In Construction2004-2006 70 07/31/09

Hancock County Hancock Design/Phase C2006-2008

Hart County Hart Complete/In Warranty2004-2006 100 10/31/08 12/31/08

Hopkins County Hopkins Design/Phase A2006-2008

Jackson County Jackson In Construction2004-2006 85 07/31/09

Laurel County Laurel In Construction2004-2006 65 03/30/10

Lawrence Cousnty Lawrence Other2008-2010
Comments: Site Selection

Livingston County Livingston Complete/In Warranty2004-2006 100 12/31/08 01/01/09

Logan County Logan In Construction2004-2006 70 09/30/09

Marion County Marion In Construction2006-2008 20 11/30/10

Mercer County Mercer Design/Phase C2006-2008
Comments: Bids received
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Monroe County Monroe Design/Phase C2006-2008

Morgan County Morgan Other2008-2010
Comments: Site selection

Owen County Owen Design/Phase A2006-2008

Pendleton County (Project Pool) Pendleton In Construction2004-2006 60 07/31/09

Pike County Pike Design/Phase C2006-2008

Pulaski County Pulaski In Construction2004-2006 15 02/28/11

Robertson County (Project Pool) Robertson In Construction2004-2006 90 06/30/09
Comments: New addition 90% done; renovation to old courthouse approximately 60% complete.

Rowan County Rowan Design/Phase C2006-2008
Comments: Bids Received

Russell County Russell Design/Phase C2006-2008

Shelby County Shelby In Construction2004-2006 5 02/28/11

Taylor County Taylor In Construction2004-2006 95 04/30/09
Comments: Delays due to weather

Todd County Todd Design/Phase A2006-2008

Trigg County Trigg In Construction2004-2006 90 04/30/09
Comments: Delays due to weather

Washington County Washington Complete/In Warranty2004-2006 100 01/31/09 03/20/09

Whitley County Whitley Design/Phase C2006-2008
Comments: Bids received

Wolfe County Wolfe Design/Phase B2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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